Change Order

PROJECT: CHANGE ORDER NUMBER: 1! OWNER []
Wichita Mid-Continent Airport

Mechanical Sys. Improvements DATE: March 16, 2006 ENGINEER X
Bldgs. 1801 & 2120 Airport Road

Wichita, KS ENGINEER’S PROJECT NUMBER: 05214 CONTRACTOR
TO CONTRACTOR: CONTRAGT DATE: October 18| 2005 FIELD [}
Don Vaughn Inc.

PO Box 147 CONTRACT FOR: Mechanical Sys. Improvement OTHER [
Wichita, KS B7201-0147 Bldgs. 1801 & 2120 Airport Road

THE CONTRACT IS CHANGED AS FOLLOWS:

Thie. original (Gontract Sum) (Gugrantesd-Maximum-Price) was $129,910.00.

The net change by previously authorized Change Orders $00.00 |

The (Contract Sum) (@uapanteed—Ma;qmum—Enee) prior to this. Ch‘ange Order was $129,810.00.

The (Contract Suim) (Guaranteed-Maximum-Prige) will be (increased) (desreasad) (unchanged) by this
Change Order inthe amount of $6,876.00.

The new {Contract Sum) (Guarantesd-Maximurm-Rriss) including this Change Order will be $136,786.00.

The Contract Time will be (inereasad) (decreased) (unchanged).

Not valid untll siqnéd by thé Engineer, Contractor, and Owner

Professional Engineering _ ‘
Consultants, P.A. Don Vaughn ing. . __ City of Wichiita, VW.AA,
ENGINEER (Typed name) CONTRACTORATyped name) MNER. (Typed name)
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F-r@“e&&z'oml Engineering Consultants, P4

Wichita Airport Authority Mechanical System Improvements
1801 and 2120 Airport Road

PEC File No, 40-05214-019

March 22, 2006

CHANGE ORDER #1 SUMMARY OF ACCEPTED COSTS

Building 2120 Airport Road

ltems

1. Replace existing flue through roof.

2. Replace refrigerant lines from existing evaporator
to (1) new condénsing unit and flush/clean existing
evaporator.

Reconnect refrigerant lines to (1) existing cond ensing
unit. Flush and clean existing evaporator,

3. Install removable core filter dryers to both sysiems
listed in Item 2.

4, Credit for un-used. roof exhaust fan.
Building 1801 Airport Road
ltem

1. Repiace one triple duty valve, rebalance water flow
and re-insulate piping.

Change Order #1 Total

$440

$3796

$444

($171)

$2367

$6876

DIRECTORS:

D.E. MALTBIE, PE.
0. SCHCRAKER, PE.
6.0 SCABCK, P.E,
JH.BALEY, PE, PhD.
I, H0RTON, PE,

B.E. REMSBERG, 7.E.
G.K. GREEAWOCD, BE.
DLE. HAGER, B.E,

L. BERRY, B.£.

33, GEORGE, P£.

RA. SCHLITT, P,

SSOUATE
DIRECTURS:

KL 200D, 82

W.G. BRISOH, PE
T.M. LEHZ, P.E,

R, YOUG, PE.

P JOORE, PE,

LL HARTIE, P.E,
W.5. MOUR, P.E.

.2, RUBZARD, P£.
BJ, EDMBNBSTH, P.E.
DL HOWHES, £.E.
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